
Library Construction Report  

This report covers the period up to August 7, 2019 .  

Over the past week most of the work focused on getting the forms up for the first wall pour, 

which will take place on Monday August 12th.    Unless something changes this should happen 

as planned.  

Placing the forms and re-quired re-bar is tedious time-consuming work, that has gone very well 

although slow.  The contractor has been making good progress thus far and iis doing a great 

job. 

The team has been working on confirming any changes to the structural steel designs and hold 

down anchors.  It is hoped that the concrete pour will be completed by the middle of 

September and the steel erection will begin the third week of September.  This is still tentative, 

but is the contractor’s goal for the next phase. 

Residents in the area should see similar activity for the next week, as they saw at last week.  

There will be some disruption on Monday, when the wall pour happens, some time in the 

morning.  There will likely be several concrete trucks and a large pump truck at the site for the 

morning.  Then work will return to placing new forms and erecting the re-bar for the next pour 

which has yet to be scheduled.   

 

This photo shows the work began by the electrical 

contractors on running  the conduit underground for 

electrical and mechanical connections to the building prior 

to pouring the floor.    

 



Over the last week, the first of the concrete forms on the 

stream side of building were installed, as soon as the 

footings were completed.  This first area is the area that is 

the unfinished “expansion” area of the building. These 

forms have a very intricate pattern of re-bar constructed 

inside of the forms.  The number one question being asked 

about the forms is about the spaces at the top of the forms.  

These will get filled in as each form is staggered 

intentionally. 

 
 

Pictured here is a view of the north end of the site 

showing the wall sections for the first pour on the 

stream side of the site.   

You can see the elevator pit as well as the taller parts 

of the re-bar that run from the footings to the top of 

the finished wall. 

 



Pictured here is the finished footings and rebar 

installation for the Russel Ave side of the building as 

well as the footings for the columns that will support 

the deck on the front of the building.   

Because of the complexity of this and the connection 

to the building of the deck.  This area was the subject 

of a great deal of scrutiny over the last few weeks.  

The team agreed on the best approach of getting this 

done in the most cost-effective way while providing 

the best possible building envelope to prevent water 

infiltration into the building  

 


